








































EMERGENCY PURCHASE EXTENSION

Extension Page 2 of 3 State of Illinois Chief Procurement Office 
Emergency Purchase Statement Version 18.1

Zip: 61820State: ILCity: ChampaignAddress: 1615 S. Neil Street

Vendor: GHR Engineers and Associates, Inc. (26673)

Location of Emergency: Danville Correctional Center

Point of Contact: Heather OxleyAgency: Capital Development Board

Reference #: 120-040-026

Signatures
I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all 
statements herein are true and correct to the best of my knowledge.

Agency  Signature: Title: Executive II

Hearing Disposition
Hearing Date: Dec 4, 2018 Hearing Location: 401 So. Spring St., Wm. Stratton Bldg, 3rd Flr, Conf. Rm A, Springfield, Il.

The State posted to the Illinois Procurement Bulletin a description of the State's need, the justification for emergency extension, and 
information regarding opportunity to submit comments and testify at a public hearing. 
 
Notice of the hearing was posted to the Illinois Procurement Bulletin at least (14) days in advance of hearing and was also posted outside 
the hearing room no less than two business days prior to the hearing.  The hearing was held to hear testimony and receive comments on 
extending the procurement.
Hearing Narrative:

This is the 6th contract extension for GHR Engineers and Associates, Inc.  PM Heather Oxley provided a summary of what actions have 
taken place since July 2016. It has been determined that the replacement (new) chiller is oversized as designed. Despite interim 
operational recommendations and/or fixes by GHR Engineers and Associates Inc., the chiller has been performing erratically (short 
cycling) during the cooling season summers of 2016, 2017, and 2018  and tripping circuit breakers. This type of operation indicates that 
the life cycle of the chiller would be dramatically shortened where the typical lifespan of a chiller is 20 years. A meeting was conducted 
between CDB and GHR on August 14, 2018 and it was determined the total replacement of the chiller was the best course of action to 
remedy these issues. On November 16, 2018 a Proceed Order (PO H-6) for $121,822.00 was approved for Mechanical, Inc., the Heating 
Contractor to procure the new correctly sized chiller. This Proceed Order will be presented to the CDB Board on December 11, 2018 for 
their concurrence. Larry Kienzler of GHR Engineer and Associates, Inc., stated that once ordered, the lead-time for the chiller is 8 to 12 
weeks. Once received, installation time will be less than 1 week since no structural or mechanical modifications are necessary. It is 
anticipated the installation will be completed by April 15, 2019 with only testing and balancing work to remain. Mechanical Inc, as well 
as CDB are making attempts to find a buyer for the currently installed chiller as it is fully operational, yet having an expired warranty. If a 
buyer cannot be found, sending the chiller to the State of Illinois surplus warehouse until it can be installed at a future State facility may 
be the last option. In past extension requests, it has been presented that accurate testing and balancing of the chiller must be 
performed during the cooling season when temperatures are sustained at 80 degrees. CDB is requesting to extend GHR's contract until 
June 30, 2019. It was questioned if sustained temperatures above 80 degrees can be realistically expected in June as it is usually the 
beginning of the cooling season.  SPO Jerry Burlingham recommends GHR's contract be extended until later in the 2019 cooling season 
so accurate testing and balancing can be conducted. All parties agreed September 30, 2019 as a target end-date for the 2019 cooling 
season, but feel this project can be closed-out much earlier than then. SPO Burlingham recommends GHR's contract be extended to that 
date to allow the testing to be conducted and to allow for any unforeseen delays caused by delivery issues, installation issues, and 
inclement spring weather.  

Chris Miles Digitally signed by Chris Miles 
Date: 2018.11.05 09:56:05 
-06'00'
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Hearing Officer recommends approval of the extension request.

Hearing Officer 
Signature: Date: Dec 4, 2018

After a complete review of the circumstances relating to the need for extending the 
existing emergency contract, CPO approval is given to extend for a period not to exceed 242

 
calendar days.

CPO Signature: Date: Dec 5, 2018

GERALD STEVEN 
BURLINGHAM

Digitally signed by GERALD STEVEN BURLINGHAM 
DN: c=US, o=State of Illinois, ou=CMS, ou=People, 
ou=BM-BZ, serialNumber=70355529, cn=GERALD 
STEVEN BURLINGHAM 
Date: 2018.12.04 11:32:00 -06'00'

Arthur L Moore
Digitally signed by Arthur L Moore 
DN: c=US, o=State of Illinois, ou=CMS, ou=People, 
ou=MM-MZ, serialNumber=70143150, cn=Arthur 
L Moore 
Date: 2018.12.05 09:49:46 -06'00'












